SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:52 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 094 Const Calendar Day: 242 Date: 01-Feb-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind, mild

Working Day If no, explain:

Diary: Dispute
cable band bolt tensioning

February 1, 2013
Weather — clear, light wind, warm

[]

NSS Final Cable Band Bolt Tensioning — (pp34 to pp20)

Ironworkers continued on final cable band tensioning started at pp34 this morning. Ironworkers finished
pp20 at 1500 and could not move on to the next containment because painters were painting the cable.
Ironworkers then moved all equipment down from pp20. Ironworkers moved all equipment down to the
bottom at 1630. Ironworkers will move to south side span from the top down tomorrow.

LocationStart (3 cycles)FinishRemark

NSS

WPP340841, 0848, 08570858Maximum pressure used 19.5ksi

WPP320930, 0937, 09430944

WPP301040, 1045, 10481049

WPP281118, 1123, 11261127

WPP26See Doug Wright's diary

WPP24See Doug Wright's diary

WPP221400, 1404, 14071408

WPP201449, 1452, 14551456

Labor
(0700 to 1730 — 10 hours)
Rogelio Ruiz, Tony Miranda, Morris Roberson, Thaddeus Booker (8 hrs)

Laraine’s Hour — 0630 to 1700 (2 Hours OT)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-RCB.067 Re-tension Cable Bands Bolts
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 094  Date: 01-Feb-2013  Friday

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker THADDEUS BOOKER 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 D

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker THADDEUS BOOKER 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 D
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